A

TASK NAME	START DATE	DAY OF MONTH*	END DATE	DURATION* (WORK DAYS)	DAYS COMPLETE*
Building Simulation Model					
Crude Assay Data collection	3/1	1	3/6	5	5
Configuring all data in new sim	3/1	1	3/6	5	5
Adding all streams and equipments	3/1	1	3/6	5	5
Convergence of model	3/2	2	3/7	5	5
Review of column profile	3/3	3	3/13	10	3
Training of Deep Reinforcement Learning model					
Setting up venv & lib	3/3	3	3/8	5	3.5
Coding of script	3/3	3	3/8	5	0.25
Optimization of states and actions	3/6	6	3/11	5	0
RL agent building	3/6	6	3/21	15	0
Building of AI Agent					
Setting up workflows	3/10	10	3/25	15	0
Configuration of AI Agent	3/12	12	3/27	15	0
Testing of AI Agent	3/14	14	3/29	15	0
Setting up of vector database	3/16	16	3/18	2	0
Testing of Agentic RAG	3/16	16	3/31	15	0
Development of End-User application & Other deliverables					
Interface of product pricing entry	3/1	1	4/5	35	0
Interface for model monitoring	3/2	2	4/6	35	0
Interface for agent interaction	3/3	3	4/7	35	0
Report & Other deliverables	3/1	1	4/8	38	3.8

A Hybrid Deep Reinforcement Learning and LLM for Real-Time Distillation Optimizatior

DAYS REMAINING*	TEAM MEMBER	PERCENT COMPLETE
0	Suman S	100%
0	Suman S	100%
0	Suman S	100%
0	Suman S	100%
7	Suman S	30%
1.5	Suman S	70%
4.75	Suman S	5%
5	Suman S	0%
15	Suman S	0%
15	Suman S	0%
15	Suman S	0%
15	Suman S	0%
2	Suman S	0%
15	Suman S	0%
35	Suman S	0%
35	Suman S	0%
35	Suman S	0%
34.2	Suman S	10%



Framework


EK 2
WEEK 3
WEEK 4
WEEK 5
WEEK 6
WEEK 7
15
20
25
30
35
40
45
Days of the Month